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Y. C. Summer Nuclear Station Units 2 &3

Quarterly Report to the South Carolina Office of Reg«ulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending June 30, 2009 rf

I Introduction and Summary

A, Introduction

This quarterly report is submitted by South Carolina Electric & Gas Company to
the Public Service Commission of South Carolina (the “Commission”) and the South
Carolina Office of Regulatory Staff (“ORS”). It is submitted in satisfaction of the -
requirements of S. C. Code Ann. § 58-33-277 (Supp. 2007) and the terms of Public
Service Commission Order No. 2009-104A. The report provides updated information
concerning the status of construction of V. C. Summer Nuclear Station Units 2 & 3 (the
“Units”) and updates the capital cost and construction schedules for the Units as
approved in Order No. 2009-104A., Order No. 2009-104A is the base load review order
related to the Units that was issued by the Public Service Commission of South Carolina
(the “Commission™) on February 27, 20009.

B. Structure of Report and Appendices

The current reporting period is the quarter ending June 30, 2009. The report is
divided into the following sections:

Sectionl:  Introduction and Summary;

Section II:  Progress of Construction of the Units;

Section IIT: ~ Anticipated Construction Schedules;

Section IV:  Schedules of the Capital Costs Incurred Including Updates to the
- Information Required by S.C. Code Ann. § 58-33-270(B)(6) (the
inflation indices); ) '

Section Vi Updated Schedule of Anticipated Capital Costs;
Section VI  Attached Photographs; and

Section VH: Conclusion.
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Appendices 1, 2, 4, and 5 to this report contain detailed financial, milestone and
other information updating the schedules approved by the Commission in Order No.
2009-104A. For reference purposes, Appendix 3 provides a copy of the original capital
cost schedule for the project without adjustments in the form approved in Order No.

2009-104A.

A confidential and a public version of this report and its attachments are being
provided. All cost information is based on SCE&G?’s share of the project’s cost.

As indicated betow, construction of Units 2 & 3 is proceeding in full compliance
with the cost and schedule forecasts approved by the Commission, as updated.

C. Construction Schedule and Milestones

As the report indicates, the Company has met all current milestones approved by
the Commission in Order No, 2009-104A, as adjusted pursuant to the construction
schedule contingencies authorized in that order. As discussed below, the Commission-
approved milestones are being tracked as 146 separate items, Of these, 33 have been
completed as of June 30, 2009.

As discussed below, the milestones for the project have been adjusted to reflect the
current Performance Measurement Baseline Schedule for construction of the Units.
Pursuant to the engineering, procurement, and construction agreement for the Units (the
“EPC Contract”™), Westinghouse Electric Company, LLC and Stone & Webster {the
“Consortium”™) provided this updated schedule to SCE&G on April 1, 2009. The
milestone dates contained in the Performance Measurement Baseline Schedule are fully
consistent with the guaranteed Substantial Completion dates for the Units of April 1,
2016 and January 1, 2019 and with the milestones and milestone contingencies approved

in Order No, 2009-104A.,

D. Construction Costs and Cost Forecasts

As this report indicates, the Company is on track to complete the Units at the
construction cost forecast of $4.5 billion in 2007 dollars, net of Allowance for Funds
Used During Construction {(“AFUDC?"”), as approved in Order No. 2009-104A.
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In Order No. 2009-104A, the Commission recognized that forecasts of AFUDC
expense and escalation would vary over the course of the project and required those
forecasts to be updated with each quarterly report. As the following chart shows, the
forecasted gross construction cost for the project in 2007 dollars is unchanged. In
addition, reductions in forecasted escalation due to changes in the schedule for incurring
capital costs, associated AFUDC reductions, and other reductions in escalation forecasts
have reduced the gross construction cost forecast of the units by $20 million compared to
the forecast provided in the last quarterly report.

Chart A: Reconciliation of Capital Cost (3000)

Projected 6/30/09 @ Projected 3/30/09 @
Forecast Item Five-Year Average Five-Year Average Change
Escalation Rates Escalation Rates

Gross Construction $6,855,021 $6,875,315 ($20,294)

Less: $312,319 $315,739 ($3,420)

AFUDC ’ ’ ’
Total Project Cash $6,542,702 $6,559,576 ($16,874)
Flow

Less: $2,007,955 $2,024,829 ($16,874)

Escalation
Capital Cost, 2007 $4,534,747 $4,534,747 $0
Dolars
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Chart B compares the current forecast of gross construction costs, including
escalation and AFUDC, to the forecast presented by the Company in Docket 2008-196-E.
This chart shows that, while the cost of the plant in 2007 dollars remains at the approved
$4.5 billion level, the gross construction cost including escalation and AFUDC is $542
million higher than the original forecast (but as mentioned above is also $20 million less
amount reported in the last quarterly filing.) The increase in the construction cost
forecast is due to the changes in forecasted escalation and AFUDC charges as reported in
the last quarterly report and as discussed more fully below.

Chart B: Reconciliation of Capital Cost ($000)

Projected @ As Forecasted
Average Rates) 104A
Gross Construction $6,855,021 $6,313,376 $541,645
Less: AFUDC $312,319 $264,289 $48,030
Total Project Cash Flow $6,542,702 $6,049,087 $493,615
E:ﬁ:‘laﬁon $2,007,955 $1,514,340 $493,615
Capital Cost, 2007 Dollars | $4,534,747 $4,534,747 $0

As shown in Section E that follows, using less aggressive escalation rates would
result in future construction cost forecasts that are well below gross the original estimates
provided in Docket 2008-196-E.

E. Escalation Rates

In the current projection, escalation as distinct from AFUDC charges accounts for
a $494 million increase in total project cash flows, There are two components to this
escalation increase. The Performance Measurement Baseline Schedule and related
changes in owner’s costs schedules and other items have shifted the forecasted cash flow
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schedule further into the future. Under the new schedule, more of the project costs will
be spent later in the project schedule than originally forecasted, principally because the
schedule allows the receipt of certain high-cost items of equipment to be pushed out into
the future. This change in the timing of capital costs has resulted in an increase in overall
escalation forecast for the project. Changes in the forecasted timing of capital costs are
responsible for $107 million of the additional $494 escalation reported above.

The remaining change in escalation, $387 million, relates to changes in the
applicable escalation rates. Under Order No. 2009-104A, escalation for construction
costs is computed using historical one-year and five-year escalation rates. As provided in
that order, the five-year escalation rate applies to all costs forecasted beyond the
upcoming twelve months. At this stage of the project, five-year average escalation rates
apply to more than 85% of the base construction costs which are subject to indexed
escalation. For that reason, the calculation of escalated project costs is particularly
sensitive to the five-year escalation rate.

As shown on Appendix 5, utility construction costs were at historically high
levels during the period 2005-2008, and have since dropped substantially. However, the
cutrent five-year averages do not fully reflect the flattening of future escalation rates
which has occurred during the last year. (Please note that the Handy-Whitman Escalation
rates are updated semi-annually and no updated information has been released since the
last quarterly report was issued. For that reason, the escalation rates shown here are

identical to those presented in the last quarterly report.)

Chart C: Handy-Whitman Escalation Rates

January 2009 Update
Escalation Rate
HW All Steam Index:
One year rate 4.8%
Five Year Average 7.2%
Ten Year Average 4.9%
HW All Steam/Nuclear Index: ‘
One year rate 4.8%
Five Year Average 7.2%
Ten Year Average 4.9%
HW All Transmission Plant Index
One year rate 7.4%
Five Year Average 8.6%
Ten Year Average 5.5%
5
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The Company does not believe that the current five-year projections reflect current
inflation expectations. If the cost projections in this report were made using either one-
year escalation rates or ten-year escalation rates in place of five-year rates, the total
project cash flow, net of AFUDC, would be less than the $6.0 billion forecast reflected in
Order No. 2009-104A. Using the one-year rates the total project cash flow, net of
AFUDC, would be $106 million less than forecasted in Order No. 2009-104A, and using
the ten-year rates it would be $181 million less.

Chart D: Reconciliation of Capital Cost ($000)

Projected Recomputed Recomputed
As Forecasted 6/30/09 @ Using One- Using Ten-
Forecast Item Or Approved Five-Year Year Average | Year Average
rec In Order 2009- Average Escalation Escalation
104A Escalation Rates Rates
Rates
Capital Cost,
2007 Dollars $4,534,747 $4.534,747 $4,534,747 $4,534,747
Plus:
. $1,514,340 $2,007,955 $1,408,285 $1,333,453
Escalation
Total Project $6,049,087 $6,542702 | $5,943,032 $5.868.200
Cash Flow
Change from
Total Project
Cash Flow as
F—Orecas ted in N/A $493,615 ($106,055) ($180,887)
Order 2009-
104A

F. Increased AFUDC Expense

The increase in AFUDC expense is currently projected at $48 million compared to
the forecast contained in Docket 2008-196-E. Consistent with Order No. 2009-104A,

SCE&G computes AFUDC based on the Construction Work in Progress (“CWIP”) that is
outstanding between rate adjustments. The increase in project cash flow due to escalation
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has resulted in $26 million of the $48 million increase in forecasted AFUDC. In
addition, SCE&G’s AFUDC rate is currently 8.08% compared to 5.52% in May of 2008.
Based on the FERC-approved AFUDC formula, this rate is forecasted to drop to
approximately 5.87% by year-end 2009 as SCE&G improving capital markets allow
SCE&G to issue commercial paper to meet its short-term cash needs. However,
increases embedded in the current AFUDC rates account for $22 million of the $48
million forecasted increase in AFUDC charges over the life of the project.

G. Contingency Usage and Availability

As the summary table below indicates, none of the total project contingency of
$438 million has been expended to date. One hundred percent of the contingency remains
available for use in future periods.

Chart E: Contingency Usage in 2007 Dollars ($000)

Item As of As Approved Change
— 06/30/2009 | Order 2009-104A SRR
Total Project Contingency $438,293 $438,293 $o
Cumulative Contingency to :
Date (Col. 1: Actual; Col. 2: $-0- $9,968 ($9,968)
Approved)
Project Contingency $438,293 $428,325 $9,968
Remaining
Percent of Project 100% 97.8% 29%
Contingency Remaining ' '

As shown in more detail on Appendix, Chart C, and as discussed below, SCE&G
currently forecasts that as of 2018 it will have used a cumulative total of $107 million of
the $438 million contingency fund to cover the increased escalation costs associated with
project schedule changes. But as discussed more fully in Section H below, if the
Company is allowed to update its cash flow projections to conform to the Performance
Measurement Baseline Schedule provided to SCE&G by the Consortium on April 1,
2009, then the need to forecast use of this $107 million in contingency funds will be
eliminated.
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H. Compliance with the Commission Approved Cumulative Project Cash
Flow Target

Order No. 2009-104A established the Cumulative Project Cash Flow, listed on
Exhibit F to the Combined Application, as the target for measuring the compliance of the
project with the cost-related terms of that order. Order No. 2009-104A provided that this
Cumulative Project Cash Flow target would be adjusted with each quarterly report to
reflect updated escalation data and any use by the Company of the cost-related
contingencies that the Commission approved in Order No. 2009-104A.

Appendix 4, Chart A provides the Cumulative Project Cash Flow target updated
for current escalation data as of June 30, 2009 and the current cumulative cash flow
schedules for the project. Appendix 4, Chart B compares the approved Cumulative
Project Cash Flow target to the current cumulative cash flow schedules for the project,
which include actual costs where available and SCE&G’s working forecasts of annual
cash flows for future years. As shown on Appendix 4, Chart B, until the year 2015 the
projected cash flow in each year of the construction schedule is less than or equal to the
Cumulative Project Cash flow approved by the Commission in Order No. 2009-104A. In
2015, for timing reasons, the forecast indicates that the cumulative cash flow will exceed
the approved target by $36 million. For similar reasons, the cash flow, on a cumulative
basis, before the use of contingency funds, is forecasted to exceed the target by $207
millicn in 2016, and $144 million in 2017 and $107 million in 2018. However, the
forecast also indicates that the Company will apply $36 million in contingency funds in
2015 and $171 million of contingency funds in 2016 to offset the full amount of these
overages. SCE&G forecasts that it will have funds sufficient to restore $63 million to the
contingency in 2017 and $37 million in 2018. After doing so, the Company forecasts that
it will have $331 million in uncommitted contingency funds remaining at the end of
construction. Available contingency is not forecasted to drop below $170 million at any
time during the period 2014-2018. Accordingly, the analysis presented here shows that
the project is in compliance both currently and prospectively with the terms of Order No,
2009-104A.

Furthermore, the timing differences contained in the current forecast are the result
of the Performance Measurement Baseline Schedule provided to SCE&G by the
Consortium on April 1, 2009. In Docket No. 2009-293-E, SCE&G has requested that the
Commission adopt the milestone schedule and capital cost schedule based on the
Performance Measurement Baseline Schedule as the approved schedules for construction
of the Units under the Base Load Review Act. If granted, this relief would constitute an
amendment to the approved schedules and would eliminate the timing differences
referenced above and the need to commit contingency funds to cover the associated
changes in forecasted escalation. The Base Load Review Act provides for such

8
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amendments so long as the changes are not the result of imprudence on the part of the
utility. S.C. Code Ann. §§ 58-33-270(E) (Cum. Sup. 2007)

II.  Progress of Construction of the Units

Construction of the Project is progressing on schedule to meet the Unit 2 & 3
Substantial Completion dates of April 1, 2016 and January 1, 2019, respectively. A
summary of the status of the Project is addressed in Section II.A-Section I1.G below.

A.  Licensing and Permitting Update
1. The Combined Operating License Application (COLA)

The COLA review process continues. The Nuclear Regulatory
Commission’s (NRC’s) issuance of a Combined Operating License (COL)
for the Units no later than July 1, 2011 is a challenge as noted in Section
ILA.1(a)(2) herein. Issuance of a COL by that date will allow nuclear
safety related construction to begin on the Units on a schedule that supports
the Substantial Completion dates set forth above. The status of the major
COLA review areas is as follows:

a) Nuclear Safety Review

1) The Staff of the NRC is proceeding with its Phase 1
review of the Safety Evaluation Report (SER) for the Units. SCE&G,
Bechtel Corp (which is SCE&G’s consulting engineer for the COLA), and
the Consortium are reviewing a number of Requests for Additional
Information (RAIs) from the NRC Staff related to that review. All RAI
activities are on schedule and no issues of concern have been identified
based on the RAIs received to date. The Company continues to work with
Bechtel specifically to ensure that Bechtel provides timely and thorough
responses to these RAIs as they are issued by the NRC Staff.

2) The NRC continues the SER review for the
Westinghouse (WEC) Design Control Document (DCD) Revision 17 and
continues dialogue with WEC in an effort to resolve NRC issues. These
issues include concerns related to certain aspects of the design of Category
[ structures, certain high frequency seismicity issues, and certain issues
related to the Shield Building design method. On April 3, 2009, the NRC
issued a letter on the DCD Revision 17 review and approval schedule. The
current NRC schedule shows a December 2010 final SER with an August

9
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2011 final rule making. This final rule making is a prerequisite for the
COLA approval and does not support the COLA approval date of July 2011
by several months. WEC has agreed to a series of measures that should
accelerate the review schedule or assist in minimizing the impact of any
delay on the project schedule. SCE&G is closely monitoring the DCD
Revision 17 review process because of its potential impact on the schedule
for the review and approval of the COLA for the Units. SCE&G has
identified the status of the review and approval of DCD Revision 17 as a
focus area for on-going monitoring and attention to ensure that WEC does
what is required to obtain the necessary approvals on a timely basis.
SCE&G continues to express to WEC its absolute expectation that these
matters be dealt with in a timely way that does not result in delays in the
issuance of a COL for the Units.

b) Environmental Review

In July, 2009, subsequent to this reporting period, the NRC
completed the Phase I scoping of the Environmental Impact Statement
(EIS) for the Units. The NRC plans to finalize the EIS review by March,
2010. This schedule supports the timely issuance of a COL for the Units.

c) Legal Review

As noted previously, several parties sought to intervene to raise
issues before the Atomic Safety Licensing Board (ASLB) in its review of
SCE&G’s COLA. Under ASLB practice, these potential intervenors were
required to demonstrate standing and to list their specific contentions in
opposition to the COLA. On February 18, 2009, the ASLB dismissed all
potential intervenors either because their contentions were deemed not to be
admissible, or because they lacked standing. This action by the ASLB
precluded the necessity of the ASLB prehearing that was originally
scheduled for February, 2009. The intervenors® appeal of the ASLB
decision is pending for decision by the Nuclear Regulatory Commission.

d) NRC Site Visit

The NRC’s Construction Inspection Branch is housed in the NRC
Region 2 organization. In April, 2009, NRC Region 2 officials visited the
Site to discuss NRC construction oversight activities planned for the
remainder of 2009. Also, the NRC Region 2 Administrator visited the Site
to share his insights and to receive an update on the Project status. Asa
follow-up, SCE&G is conducting monthly telephone calls with NRC
Region 2 in order to establish a dialogue pertaining to the NRC overview of
Site Construction activities.

10
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e) NRC Quality Assurance Audit

During the week of June 1, 2009, the NRC conducted a Quality
Assurance (QA) audit. Overall, the SCE&G QA Program was deemed to
be sufficient. The only deficiency was a procedural matter related to the
reference of the Operational Quality Assurance Plan for Unit 1 by several
of the New Nuclear Deployment (NND) procedures and guidelines. The
deficiency was classified by the NRC as a Level IV violation which is at
the lowest level of severity. All other areas were in compliance with the
NRC requirements.

2. Other Permits
a) DHEC Storm Water Permits

South Carolina Department of Health and Environmental Control
(SCDHEC) approved a modification to the Phase 3A Storm Water Pollution
Prevention Permit (SWPPP) required for excavation and grading work for
the Table Top area where the AP1000 Standard Plant units will be located.
SCDHEC also approved the package for SWPPP Phase 3B (Plant Access
Road from Table Top Area to Mayo Creek Bridge). SWPPP permitting
continues in a timely and satisfactory manner. SCDHEC conducted its first
Site ingpection in June, 2009 with no discrepancies noted.

b) Corps of Engineers Wetlands Permit

SCE&G continues to interface with the Army Corps of Engineers
(ACOE) on the ACOE 404 (wetlands) permit. The ACOE has taken the
position that they will not issue a wetlands permit, to include phased
permitting approach, prior to the NRC issuance of the Final Environmentai
Impact Statement. To comply with the ACOE position, the Consortium is
finalizing a work-around plan that will not disturb the wetlands in the
Cooling Tower area until the Final Environmental Impact Statement is
approved and the required wetlands permits are issued. This plan will be
technically feasible and will allow construction to proceed within the
applicable milestone schedule and financial contingencies.
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Engineering Update
1. Engineering Completion Status

a) The Engineering Completion Status based on the completion
percentage for major plant categories is as follows:

1) Standard Plant Design — 74% complete

2) Site Specific Design — 23% complete

3) Total Design (procurement and construction

planning)— 69% complete
b) The Engineering Completion Status as reported above reflects
the work necessary to bring the design outputs to a point where they are
sufficient to support procurement and construction planning. By the end of
2009, SCE&G and the Consortium will add a new element to the
engineering status report to measure the degree to which the design outputs
are ready for field construction. This change will reflect an expansion in the
scope of the engineering work being measured and will result in the Total
Design completion percentage being less than that which is reported here.
This change in reporting of design status is expected to be reflected in
reporting on the project no later than the Quarterly report for the twelve
months ending December 31, 2009. This change will not adversely impact
the Engineering schedule or the substantial completion schedule for the
Units.
<) As noted in the previous report, on April 1, 2009, the

Consortium provided SCE&G with a Performance Measurement Baseline
Schedule (PMB) for the Units, which represents an expanded and refined
version of the construction and engineering schedule that was operative
through March 31, 2009. All milestones are within the parameters of
Commission Order No. 2009-104A.

2. Standard Plant Design Activities

During the reporting period, the following standard plant design
activities were conducted:

a) WEC successfully completed the Control Rod Drive
Mechanism (CRDM) Latch Assembly Life Test on June 9, 2009.

b) The Squib Valve prototype for the Units testing continues.
All tests to date for the eight (8) inch Squib Valves have been successful.
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During the third test for the fourteen (14) inch Squib Valves, a shear cap
clamp failed. A failure analysis is being performed. Failures of this type
are not an unexpected part of the testing process and there is no reason that
the problems discovered by testing cannot be corrected in a timely and
satisfactory way. The failure would not have prevented the valve from
functioning as intended in an emergency, but would have required the valve

to be replaced after firing.

c) Intermediate Design Reviews were successfully completed
for the following AP 1000 equipment and Systems: Steel Containment
Vessel, Reactor Coolant System, Radioactive Waste Drain System, Steam
Generating System and Squib Valves.

d) The Engineering Package for the Integrated Head Package
was completed.

e) WEC plans to issue a Design Control Package (DCP) to the
NRC to show an increase in the length of the footprint of the Turbine
Building by approximately twelve (12) feet. This increase will allow
additional space for Turbine Building equipment. This revision is expected
to result in a slight delay (three months) in the Engineering schedule for
. this building. 'To make up for this change in the Engineering schedule, the
Consortium is accelerating the Turbine Building equipment selection which
in turn will support acceleration of the Turbine Building layout finalization.
Also, to expedite the implementation of the proposed changes in the
building design and lay-out, the Consortium has co-located the Shaw-
Toshiba design team to Japan. This co-location has already produced
positive results in expediting project schedules and should assist in
allowing for the delay in the engineering schedule to be absorbed. The
change in the engineering schedule will not cause any impact on the
Substantial Completion dates of the Units.

) WEC maintains a system to track the design finalization
schedule for major Engineering categories and to flag items where design
finalization is below the WEC expectations. Currently, WEC has identified
several below-expectation items or areas related to activities in the
categories of Nuclear Systems, Repair Replacement and Automation
Services, Instrumentation and Control, Primary Equipment, Auxiliary
Equipment, Piping, Mechanical Modules, Structural Modules and
Electrical/Instrumentation & Controls. WEC has provided to SCE&G an
explanation and recovery plan for each of these items. No adverse impacts
on the Units” Substantial Completion dates are anticipated from these items
at this time. However, this is a focus area and will be monitored closely by
SCE&G.
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3. Site Specific Design Activities

a) Shaw Engineering continues to perform Site Specific Design
work to support the Site grading, excavation, backfill and dewatering work.
Geotechnical evaluations continue, as well as the design work in support of
the permit applications. This work is proceeding in a satisfactory manner.

b) Design continues for Site Specific Systems, to include the
Circulating Water System, Potable Water System, the Raw Water System,
the Yard Fire Water System, the Power System for Construction City and
the Switchyard. This work is proceeding in a satisfactory manner.

c) Work continues on finalizing the Heavy Lift Crane selection
and the Nuclear Island excavation plan which is dependent on the crane
selection. Issues associated with Engineering, NRC Licensing,
Construction and Commercial areas are being addressed. SCE&G is
following this crane selection and backfill plan closely and considers this
activity to be a focus area.

Procurement/Fabrication Update

1. SCE&G continues to review Quality Plans for Major
Equipment for the inclusion of Owner witness and hold points for the
observation of shop testing and inspections.

2. WEC issued long lead material (LLLM) orders for Lots 1 & 2
to the Reactor Coolant Pump (RCP) manufacturer, Curtis Wright/EMD, for
Units 2 & 3.

3. The Variable Frequency Drive (VFD) manufacturer, Siemens,
issued a Purchase Order for the VED transformers for Units 2 & 3.

4, A certification of completion of the Reactor Coolant Pump
(RCP) test loop construction was received. An independent party verified
that the test loop completed 125% of the design pressure testing via a hydro
test. The RCP test loop is ASME (American Society of Mechanical
Engineers) certified.

5. The forging and pre-heat process on the Reactor Vessel (RV)
Upper Shell is in progress in the Doosan manufacturing facility in South
Korea. SCE&G and WEC representatives witnessed the initial RV Upper
Shell sampling and cutting of test specimens at the Doosan facility June 25
through June 30, 2009.

6. SCE&G and WEC representatives participated in
manufacturer kick-off meetings at the Tioga (Reactor Coolant Piping), IBF
(subcontractor to Tioga), and Mangiarotti (Pressurizer, Passive Residual
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Heat Removal Heat Exchanger, Accumulators, Core Make-up Tanks) in
Milan, Italy from June 23 through June 29, 2009.
7. During the reporting period, WEC placed Purchase Orders for
the following:
a. Safety related gate and check valves with Flowserve
b. Safety related butterfly valves and Limitorque actuators
with Weir
¢. Pressurizer spray valves with Fisher Controls
d. Manual ball and plug valves with Flowserve

8. Site Specific procurement activities included award of
subcontracts to Dane Construction for the Mayo Creek Bridge, Dennis
Corporation for Civil Engineering support services and Bagwell Fencing
for Site fencing. Also, bids for the Transmission Switchyard, Offsite Power
System and the Construction Administration Building are being evaluated.

9. Construction of the Shaw Modular Solutions facility in Lake
Charles, LA is on schedule. Module fabrication planning and module
fabrication is also on schedule.

10. NND is in the process of reviewing the Quality Plans for the
Reactor Vessel and Steam Generator for the purpose of adding Owner
Witness and Hold Points. The manufacturing of this equipment is
underway.

Construction Update

1. Morgan Corporation completed all activities associated with
the Construction Access Road and Laydown Area 1 and started earthwork
associated with Construction City and the Spoils Area.

2. Saiia Construction completed earthwork for Railroad Track 1
and continues earthwork on Railroad Tracks 2, 3, and 4. Saiia also
completed all grading associated with Laydown Area 2 and began
earthwork activities associated with Construction City and the Spoils Area.

3. Shaw began earthwork activities on the Table Top Area of the
Site, and is removing approximately 5000 cubic yards of spoils to the
Spoils Area pet day.

4, Saiia Construction began work on the intersection of Parr
Road and Highway 213.

5. The Jenkinsville water line for the Potable Water System
supply to Construction City is approximately ninety-five (95) percent
complete.

6. = Hinkle Corporation completed installation of Railroad Track
1, followed by the completion of inspections by Norfolk Southern.
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7. Shaw continues finalization of the technical and commercial
reviews to support the Heavy Lift Crane selection and Nuclear Island
excavation plan. Close attention is being directed to this activity by the
Consortium and SCE&G management to ensure that selection and
procurement of the crane and design and construction of its footings do not
delay the project’s construction schedule. Because of potential impacts of
the crane’s availability on the construction schedule, this is a focus area for
continuing oversight of the Consortium’s work.

8. The Consortium finalized and submitted to SCE&G the
Performance Measurement Baseline Schedule (PMB) on April 1, 2009 and
the payment milestones associated with this schedule on April 15, 2009.

Training update

1. Planning continues concerning training of the SCE&G
Reactor Operator Training Instructors on the WEC Training Development
Simulator that will be located at the WEC Training Facility in Pittsburgh.

2. NND continues to work with WEC to provide a Limited
Scope Simulator (I.SS) for the on-site training for the Plant Operators. This
LSS is needed to support the initial simulator training of the SCE&G
Reactor Operators in advance of delivery of the certified simulators
scheduled to be delivered in 2013. This is a focus area of SCE&G’s
oversight of the Consortium to ensure that the Consortium finalizes the
required contractual agreements to support the early delivery of the LSS
and associated training activities.

Change Control Update

1. NND continues to work with the Consortium on the
processing of Change Order #1 for the training of the SCE&G Reactor
Operator Training Instructors referenced in Section ILE.1 above. The cost
of this Change Order will be taken out of the Time & Material Work
Allowances given in Exhibit H of the EPC Contract.

2. EPC Contract Amendment #1 continues to be processed to
revise the language in several areas of the EPC Contract. These revisions
represent updates to the EPC Contract, such as contract language
clarifications in the sections relating to Changes in the Work and Taxes,
changes made to the Major Equipment Supplier and Contractor exhibits and
changes in the milestone payment schedules due to the PMB Schedule
received on April 1, 2009,
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G.  Transmission Update

1. SCE&G’s Power Delivery group is progressing with the
transmission line siting process which will determine the precise route of
the new VC Summer Unit 1 — Killian 230kV line. Power Delivery is
performing inventory surveys of an existing right of way corridor in
preparation for finalizing the route of the new VC Summer Unit 2 — Lake
Murray #2 230kV line. Both of these lines are needed to connect Unit #2 to
the grid.

2. Power Delivery is also pursuing acquisition of additional land
next to the existing St. George 230kV Substation Site to allow for
installation of the breaker-and-a-half switchyard configuration needed to
connect Unit #3 via two new VC Summer — St. George 230kV lines. The
siting process for the VC Summer - St. George 230KV lines are anticipated
to begin once acquisition of the additional land for the substation is
completed.

3. Power Delivery is performing grounding studies for the
existing VC Summer Unit 1 Substation Switchyard to determine if any
grounding upgrades are needed due to the increase in fault current
associated with VC Summer Units 2 and 3.

4, Planning and pre-construction activities for the transmission
components of the project are progressing in a timely and satisfactory
manner to meet the accelerated schedule for constructing these facilities as
set forth in the updated project schedules.

HI.  Anticipated Construction Schedules

As of the end of the second quarter of 2009, the Company and its contractors
remain on schedule to complete all required milestones as set forth in Exhibit E to the
Combined Application as adjusted pursuant to the milestone schedule contingencies
approved by the Commission in Order No. 2009-104A. Each of those adjustments is
itemized in the Milestone Update section that follows. Accordingly, the project is in
compliance with the construction schedules approved by the Commission in Order No.
2009-104 A and with the provisions of S.C. Code Ann. § 58-33-275(A)(1).

To allow milestones to be tracked more consistently to the construction schedule,
SCE&G has subdivided certain of the milestones approved in Order No. 2009-104A into
several discrete items. The 123 milestones approved in that order are now being tracked
as 146 milestones. No milestones have been omitted, and in each case, where a milestone
was divided, the resulting milestones bear a BLRA Application due date no later than the
due date of the milestone from which they were derived.
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A. Construction Schedule Update

The Project Licensing and Permitting, Engineering, Procurement and
Construction work remains on schedule to meet the Units 2 & 3 Substantial Completion
dates. Rescheduling of the milestones listed in Exhibit E to the Combined Application is
addressed in Section III.B herein. The rescheduling of these milestones is within the
approved contingencies and has no adverse impact on the Units’ Substantial Completion

dates.

B. Performance Measurement Baseline Schedule

On April 1, 2009, the Consortium provided SCE&G with the Performance
Measurement Baseline Schedule for the project under the EPC Contract. The
Performance Measurement Baseline Schedule is the integrated engineering, procurement
and construction schedule for the project and represents a major refinement of the
schedule that was provided as an attachment to the EPC Contract in May of 2008.

Like the schedules contained in the EPC Contract, the new Performance
Measurement Baseline Schedule fully supports the Substantial Completion dates for
Units 2 and 3 of April 1, 2016 and January 1, 2019, respectively. The updated milestones
dates based on the Performance Measurement Baseline Schedule are entirely consistent
with the project milestones and contingencies adopted by the Commission in Order No.
2009-104A. The Substantial Completion dates remain as approved in Order No. 2009-
104A. The Consortium and SCE&G remain fully committed to completing the Units on
the dates promised and the Performance Measurement Baseline Schedule is an important
tool for ensuring that this is done.

As discussed above, on July 21, 2009, SCE&G filed a request with the
Commission to amend the schedules approved in Order 2009-104A to adopt the updated
milestone schedule and capital cost schedule as the approved schedules for construction
of the Units under the Base Load Review Act. The request is being considered in South
Carolina Public Service Commission Docket No. 2009-293-E. The updated schedules
are based on the Performance Measurement Baseline Schedule provided by the
Consortium to SCE&G in April of 2009. If granted, this request would constitute an
amendment of the approved schedules. The Base Load Review Act provides for such
amendments so long as the changes are not the result of imprudence on the part of the
utility. S.C. Code Ann. §§ 58-33-270(E) (Cum. Sup. 2007)

C.  Milestone Update

Attached as Appendix 1 to this quarterly report is a spreadsheet that lists and
updates each of the specific milestones constituting the anticipated construction schedule
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for the Units pursuant to S.C. Code Ann. § 58-33-270(B)(1). Exhibit E of the Combined
Application contained the original list of milestones as approved by the Commission. It
included a total of 123 milestones. As discussed above, several of these milestones have
been revised into multiple milestones to reflect the way in which contracts negotiated
with equipment suppliers subsequent to the Combined Application submittal were
structured and included in the construction schedule for the project. The revised
milestone total is 146. All milestones adjustments are within the scope of the milestone
schedule contingency authorized by the Commission in Order No. 2009-104A. The
milestone adjustments do not adversely affect the Substantial Completion dates for Units
2 and 3.

IV. Schedules of the Capital Costs Incurred Including Updates to the Information
Required by S.C. Code Ann. § 58-33-270(B)(6) (The Inflation Indices)

The Capital Cost Update section of this report provides an update of the
cumulative capital costs incurred and forecasted to be incurred in completing the project.
These costs are compared to the cumulative capital cost targets approved by the
Commission in Order No. 2009-104A. The approved capital cost targets have been
adjusted to reflect the currently reported historical escalation rates, and any use by the
Company of the cost and timing contingencies that were approved by the Commission in
Order No. 2009-104A. The Inflation Adjustments and Indices section of this report
provides updated information on inflation indices and the changes in them.

A. Capital Costs Update

When adjusted for inflation, the year-end 2009 Cumulative Project Cash
Flow as approved in Order No. 2009-104A was $663 million. During calendar year
2009, SCE&G anticipates incurring capital costs for the project amounting to $405
million. This amount reflects actual expenditures to date and forecasted expenditures for
the balance of 2009 based on the milestone and construction schedule. This anticipated
capital cost of $405 million for 2009 provides for the expenditure of $38 million in
contingency funds if necessary, but none of these contingency funds has been expended
or committed to be spent to date. As a result, if the actual expenditures track the current
forecast, as much as $38 million in contingency funds will be available for use in 2010
or beyond.

The anticipated expenditure of $405 million for the project in 2009 would
result in a year-end 2009 cumulative project cash flow, exclusive of AFUDC, of $528
" million. This amount is $129 million less than the Cumulative Project Cash Flow
approved by the Commission for year-end 2009 as adjusted for inflation. This $129
million reduction in anticipated 2009 project expense represents timing differences and
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not changes in underlying costs. The Company forecasts that the capital costs in question
will be incurred in future periods under the current construction schedule.

Chart A of Appendix 4 shows the Cummulative Project Cash Flow target as
approved in Order No. 2009-104A and as updated for escalation and other Commission
approved adjustments under the heading “Per Order 2009-104A Adjusted.” Asshown
there, SCE&G has carried forward into 2009 $10 million in unused contingency funds
from 2008 as permitted by the Commission in Order No. 2009-104A. SCE&G has not
used the capital cost schedule contingencies to make any adjustments to the approved
Cumulative Project Cash Flow as set forth in this filing because the project conforms to
approved project cost targets without such adjustments. Nonetheless, SCE&G does not
intend to waive or in any way limit its right, as authorized by the Commission, to make
appropriate capital cost contingency adjustments associated with past or future changes in
cost scheduling, SCE&G may make capital cost contingency adjustments related to such
changes in its scheduling of capital costs in future filings.

Appendix 4, Chart A, shows the cumulative cash flow for the project
based on actual expenditures to date and the Company’s current forecast of cost and
construction schedule under the heading “Actual Through June, 2609, plus Projected.”
A comparison of the two sets of data is presented at Appendix 4, Chart B. This chart
shows that the cumulative capital cost for the project is forecasted to be below the
approved Cumulative Project Cash Flow target, as revised, during the years 2009-2014.
The forecasted cash flow, on a cumulative basis, is anticipated to exceed the approved
target level by $36 million in 20135, and $207 million in 2016, $144 million in 2017, and
$107 million in 2018. These overages are calculated before the application of
contingency funds and are due to the timing of capital expenditures as currently
forecasted, not increases in underlying costs. As shown on Appendix 4, Chart C,
SCE&G forecasts using $36 million in contingency funds in 2015 and $171 million of
contingency funds in 2016 to offset these overages. SCE&G forecasts that it will have
more than adequate contingency funds in these years to absorb the full amount of the
overages and will retain substantial contingency funds for other uses. In addition,
SCE&G forecasts that it will have budget surpluses sufficient to restore $63 million to the
contingency in 2017 and $37 million in 2018. As a result, SCE&G forecasts that it will
have $331 million in uncommitted contingency funds at the end of the project. As
indicated above, if the relief requested in South Carolina Public Service Commission
Docket No. 2009-293-E is granted, these contingency funds will not need to be used to
cover timing-related escalation charges.

The information presented in Appendix 4 establishes that the anticipated
cumulative project cash flow for the period ending December 31, 2009 is in conformity
with the schedule approved by the Commission in Order No. 2009-104A and with the

provisions of S.C. Code Ann. § 58-33-275(A)(1). It also establishes that the Company’s
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best forecasts of future project costs are fully consistent with the Cumulative Project
Cash Flows approved by the Commission in Order No. 2009-104A.

The following exhibits support this section:

Appendix 2 updates the original Exhibit I to the Combined Application to
show the Company’s actual and forecasted expenditures on the project by plant
cost category. In updating its cost projections, the Company has used the
Commission-approved inflation indices and its current cost and schedule
information. In addition, Appendix 2 shows by year the cumulative Construction
Work in Progress for the project and the balance of Construction Work in Progress
that is not yet reflected in revised rates.

For comparison purposes, Appendix 3 provides an original version of
Exhibit F to the Combined Application, without change or updating. Appendix 3
does not include any adjustments for changes in inflation indices or adjustments in
capital cost schedules made by the Company.

As discussed above, Appendix 4, Chart A provides the adjusted
Cumulative Cash Flow target and the current actual and forecasted cash flow for
the project. Appendix 4, Chart B compares the adjusted Cumulative Cash Flow
target to the Company’s actual and forecast costs for the project. Appendix 4,
Chart C provides detailing concerning the cumulative pool of contingency funds
and use of those funds year by year.

B. Inflation Indices Update

Appendix 5 shows the updated inflation indices approved in Order No.
2009-104A. Included is a ten-year history of the Handy Whitman All Steam Index,
South Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic
Region; Handy Whitman All Transmission Plant Index, South Atlantic Region; and the
Chained GDP Index. The changes in these indices and the escalation-related effects of
cost rescheduling resulted in an increase in the projected cost of the Units in future
dollars from $6,313,376,000 as forecast in Order No. 2009-104A to a forecast of
$6,855,021,000 using current inflation data and current AFUDC rates. The $4.5 billion
forecast of the cost of the Units in 2007 dollars, net of AFUDC, remains unchanged.
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V.  Updated Schedule of Anticipated Capital Costs

The updated schedule of anticipated capital costs for Units 2 & 3 is reflected in
Appendix 2. Further details as to the changes in these anticipated capital cost
components are set forth in Appendix 4.

VL.  Attached Photographs

Photographs of the site showing the status of construction activities during the
reporting period are attached as Attachment A, which is found after the Appendices.

VII. Conclusion

As indicated above, the project is proceeding in compliance with the cost and
schedule forecasts approved by the Commission in Order No. 2009-104A. The scheduled
completion dates for Units 2 & 3 remain April 1, 2016 and January 1, 2019, respectively.
The Units are on track to be completed within the projected cost of $4.5 billion in 2007
dollars net of AFUDC. The Company maintains an extensive staff of experts that
monitors and oversees the work of its contractors and has identified and continues to
monitor closely all areas of concerns related to either cost or schedule for the project.

The Company will continue to update the Commission and ORS of progress and
concerns as the project proceeds.
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APPENDIX 1

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending June 30, 2009

Appendix 1 lists and updates each of the milestones contained in Exhibit E to the

Combined Application (Hearing Exhibit 2, SAB-5) which the Commission adopted as the
Approved Construction Schedule for the Units, pursuant to S.C. Code Ann. § 58-33-
270(B)(1). Appendix 1 provides columns with the following information:

1.

10.

The description of the milestone as updated in the Quarterly Report for the Quarter
Ending March 31, 2009.

The BLRA milestone date by year and quarter as approved by the Commission in
Order 2009-104A and the specific calendar date for the milestone.

The milestone date by year and quarter as reflected in the Quarterly Report for the
Quarter Ending March 31, 2009 and the specific calendar date for the milestone.

The current milestone date, both by year and quarter and the specific calendar date
for the milestone.

For each actual completed milestones, the date by which it was completed. For
completed milestones, this column entry is shaded in grey.

Information showing the number of months, if any, by which a milestone has been
shifted.

Information as to whether any milestone has been shifted outside of the 18/24
Month Contingency approved by the Commission,

Information as to whether any current change in this milestone is anticipated to
impact the substantial completion date.

Notes.

On the final page of the document, there is a chart summarizing milestone
completion and movement since the last quarterly report.
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BLRA Tracking Sheet
09-2Q

Appendix 1
__VCE Linits 2and 8 a1 03-2Q

Turbine Generator Fabricator Issue |09-3Q-1 09-3Q 09-3Q
PO for Condenser Material - Unit2 |9/30/2009 |8/31/2009  |8/31/2009
|4r30r2009

Passive Residual Heat Removal

Heat Exchanger Fabricator Receipt |09-3Q-2 10-2Q 10-2Q

of Long Lead Material - Units 2 & 3 18/31/2009 _ |5/31/2010 5/31/2010 +9 Months |No No
09-3Q-3 09-3Q 09-3Q

Design Finalization Payment 5 7/31/2009 |7/31/2009 |7/31/2009 No No

Start erection of construction

buildings, to include craft facilities

for personnel, tools, equipment; first

aid facilities; field offices for site

management and support

personnel; temporary warehouses; |09-4Q-1 094Q 09-4Q

and construction hiring office. 10/9/2009 [10/9/2009 |[10/9/2009 No No

Reactor Vessel Fabricator Notice to

Contractor of Receipt of Flange 09-4Q-2 09-3Q 09-3Q

Nozzle Shell Forging - Unit 2 12/31/2009 |7/31/2009 |[7/31/2009 -5 Months |No No
09-4Q-3 094Q 109-4Q

Design Finalization Payment 6 10/31/2009 |10/31/2009 |10/31/2009 No No

Instrumentation and Control

Simulator - Contractor Issue PO to

Subcontractor for Radiation Monitor |09-4Q-4 094Q 094Q

System - Units 2 & 3 12/31/2009 |12/31/2009 |12/31/2009 No No

South Carolina Electric and Gas Company

Page 5 of 17

Based on April 1, 2009 Performance
Measurement Baseline Schedule



BLRA Tracking Sheet
09-2Q

Reactor Vessel Internals -

Appendix 1
_VCS Units 2and 3 of 0920

S5/31/2010

Fabricator Start Fit and Welding of [10-1Q-1 11-2Q 11-2Q
Core Shroud Assembly - Unit 2 1/31/2010 |6/30/2011 |6/30/2011 +17 Months [No No
Turbine Generator Fabricator Issue
PO for Moisture Separator
Reheater/Feedwater Heater Material | 10-1Q-2 10-2Q 10-2Q
- Unit2 2/28/2010 |4/30/2010 [4/30/2010 +2 Months [No No
Reactor Coolant Loop Pipe
Fabricator Acceptance of Raw 10-1Q-3 10-2Q 10-2Q !
Material - Unit 2 3/31/2010 |4/30/2010 |4/30/2010 +1 Month  |No No
Reactor Vessel Internals -
Fabricator Start Weld Neutron
Shield Spacer Pads to Assembly - [10-2Q-1 11-4Q 114Q
10/31/2011 |10/31/2011 No INo

Contractor Notified that Pressurizer

Fabricator Performed Claddingon  [10-2Q-3 104Q 104Q .

Bottom Head - Unit 2 5/31/2010 |11/30/2010 |11/30/2010 +6 Months |No No
Start excavation and foundation 10-3Q-1 10-1Q 10-1Q

work for the standard plant for Unit 2 {8/31/2010 |3/15/2010 |3/15/2010 -5 Months |[No No
Steam Generator Fabricator Notice

to Contractor of Receipt of 2nd

Steam Generator Tubesheet 10-3Q-2 10-1Q 10-1Q

Forging - Unit 2 8/31/2010 |2/28/2010 |2/28/2010 -6 Months |No No

South Carolina Electric and Gas Company

Page 6 of 17

Exhibit No. __ (SAB-2) Public Version

Based on April 1, 2009 Performance
Measurement Baseline Schedule
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BLRA Tracking Sheet
09-2Q

Appendix 1
S UENG 2ahE SE 0

Reactor Vessel Fabricator Notice to
Contractor of Outlet Nozzle Welding

to Flange Nozzle Shell Completion - |10-3Q-3 10-1Q 10-1Q

Unit 2 8/31/2010 |2/28/2010 |2/28/2010 -6 Months [No No
Turbine Generator Fabricator Notice

to Contractor Condenser Fabrication |10-3Q-+4 10-2Q 10-2Q

Started - Unit 2 8/31/2010 |5/31/2010 |5/31/2010 -3 Months [No No
Complete preparations for receiving [10-4Q-1 10-3Q 10-3Q

the first module on site for Unit 2. 11/30/2010 |8/18/2010 |8/18/2010 -3 Months |No No
Steam Generator Fabricator Notice

to Contractor of Receipt of 1st

Steam Generator Transition Cone  |10-4Q-2 10-2Q 10-2Q

Forging - Unit 2 10/31/2010 |4/30/2010 |4/30/2010 -6 Months  |No No
Reactor Coolant Pump Fabricator

Notice to Contractor of

Manufacturing of Casing Completion|10-4Q-3 10-4Q 104Q

- Unit 2 11/30/2010 |11/30/2010 |11/30/2010 No No
Reactor Coolant Loop Pipe

Fabricator Notice to Contractor of

Machining, Heat Treating & Non-

Destructive Testing Completion - 10-4Q-4 10-4Q 104Q

Unit 2 12/31/2010 |12/31/2010 |12/31/2010 No No
Core Makeup Tank Fabricator

Notice to Contractor of Satisfactory |[11-1Q-1 11-2Q 11-2Q

Completion of Hydrotest - Unit 2 2/28/2011 [5/31/2011 |5/31/2011 +3 Months [No No
Polar Crane Fabricator Issue PO for

Main Hoist Drum and Wire Rope - [11-1Q-2 11-1Q 11-1Q

Units 2& 3 2/28/2011 [2/28/2011 |2/28/2011 No No

South Carolina Electric and Gas Company

Page 7 of 17

Based on April 1, 2009 Performance
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Control Rod Drive Mechanisms -

Fabricator to Start Procurement of  [11-2Q-1 11-2Q 11-2Q

Long Lead Material - Unit 3 5/31/2011  [6/30/2011  [6/30/2011 +1 Month  |No No
Turbine Generator Fabricator Notice

to Contractor Condenser Ready to  |11-2Q-2 114Q 11-4Q

Ship - Unit 2 4/30/2011 |10/31/2011 |10/31/2011 +6 Months |No No
Start placement of mud mat for Unit [11-3Q-1 11-3Q 11-3Q

2 7114/2011  [7/14/2011  |7/14/2011 No No
Steam Generator Fabricator Notice

to Contractor of Receipt of 1st 11-3Q-2 11-1Q 11-1Q

Steam Generator Tubing - Unit 2 7/31/2011  |1/31/2011  |1/31/2011 -6 Months |No No
Pressurizer Fabricator Notice to

Contractor of Welding of Upper and

Intermediate Shells Completion - 11-3Q 104Q 104Q

Unit 2 7/31/2011  |10/31/2010 |10/31/2010 -9 Months [No No
Reactor Vessel Fabricator Notice to

Contractor of Closure Head 11-3Q4 12-1Q 12-1Q

Cladding Completion - Unit 3 9/30/2011 |2/28/2012 |2/28/2012 +5 Months [No No
Begin Unit 2 first nuclear concrete  |11-4Q-1 114Q 114Q

placement 10/3/2011 |10/3/2011 |10/3/2011 No No
Reactor Coolant Pump Fabricator

Notice to Contractor of Stator Core |114Q-2 11-3Q 11-3Q

Completion - Unit 2 10/31/2011 |9/30/2011 |9/30/2011 -1 Month No No
Fabricator Start Fit and Welding of |11-4Q-3 11-2Q 11-2Q

Core Shroud Assembly - Unit 2 10/31/2011 |6/30/2011 |6/30/2011 -4 Months _ |No No

South Carolina Electric and Gas Company

Page 8 of 17

Based on April 1, 2009 Performance
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Appendix 1
VCS Units 2 and 3 of 09-2Q

Steam Generator Fabricator Notice

to Contractor of Completion of 1st

Steam Generator Tubing Installation [11-4Q-4 11-2Q 11-2Q

- Unit 2 11/30/2011 |5/31/2011 |5/31/2011 -6 Months |No No

Reactor Coolant Loop Pipe -

Shipment of Equipment to Site - Unit|11-4Q-5 124Q 12-4Q

2 12/31/2011 |12/31/2012 |12/31/2012 +12 Months |No No

Control Rod Drive Mechanism - Ship

Remainder of Equipment (Latch

Assembly & Rod Travel Housing) to |11-4Q-8 11-4Q 114Q

Head Supplier - Unit 2 11/30/2011 [12/31/2011 |12/31/2011 +1 Months |No No

Pressurizer Fabricator Notice to

Contractor of Welding of Upper and

Intermediate Shells Completion - 11-4Q-7 104Q 104Q

Unit 2 10/31/2011 |10/31/2010 [10/31/2010 -12 Months |No No

Steam Generator Fabricator Notice

to Contractor of Completion of 2nd

Steam Generator Tubing Installation [11-4Q-8 11-2Q 11-2Q

- Unit 2 12/31/2011 |6/30/2011 |6/30/2011 -6 Months |No No
11-4Q-9 114Q 114Q

Design Finalization Payment 14 10/31/2011 |10/31/2011 |10/31/2011 No No
12-1Q-1 12-1Q 12-1Q

Set module CAQ4 for Unit 2 1/27/2012  |1/27/2012  |1/27/2012 No No

Passive Residual Heat Removal

Heat Exchanger Fabricator Notice to

Contractor of Final Post Weld Heat [12-1Q-2 10-2Q 10-2Q

Treatment - Unit 2 1/31/2012  |6/30/2010 |6/30/2010 -19 Months |No No

South Carolina Electric and Gas Company Based on April 1, 2009 Performance
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Passive Residual Heat Removal

Heat Exchanger Fabricator Notice to
Contractor of Completion of Tubing -|12-1Q-3 11-1Q 11-1Q
Unit 2 2/28/2012 |1/31/2011  [1/31/2011 -13 Months |No No

Polar Crane Fabricator Notice to

Contractor of Girder Fabrication 12-1Q-4 12-1Q 12-1Q

Completion - Unit 2 2/28/2012 |2/28/2012 |2/28/2012 No No

Turbine Generator Fabricator Notice

to Contractor Condenser Ready to  |12-1Q-5 13-3Q 13-3Q

Ship - Unit 3 3/31/2012 |8/31/2013 |8/31/2013 +17 Months |[No No

Set Containment Vessel ring #1 for |12-2Q-1 12-2Q 12-2Q

Unit 2 4/3/2012 4/3/2012 4/3/2012 No No

Reactor Coolant Pump Fabricator

Delivery of Casings to Port of Export [12-2Q-2 12-1Q 12-1Q

- Unit 2 4/30/2012 |3/31/2012 |3/31/2012 -1 Month No No

Reactor Coolant Pump Fabricator

Notice to Contractor of Stator Core [12-2Q-3 13-3Q 13-3Q

Completion - Unit 3 7/31/2012 |8/31/2013 |8/31/2013 +13 Months |No No

Reactor Vessel Fabricator Notice to

Contractor of Receipt of Core Shell |12-2Q-4 12-3Q 12-3Q

Forging - Unit 3 4/30/2012 [9/30/2012 |9/30/2012 +5 Months [No No

Contractor Notified that Pressurizer

Fabricator Performed Claddingon [12-2Q-5 13-1Q 13-1Q

Bottom Head - Unit 3 5/31/2012 |1/31/2013 |1/31/2013 +8 Months [No No
South Carolina Electric and Gas Company Based on April 1, 2009 Performance
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Ompletior

Set Nuclear Island structural module |12-3Q-1 12-3Q 12-3Q

CAQ3 for Unit 2 8/30/2012 |8/30/2012 |8/30/2012 No No
Squib Valve Fabricator Notice to

Contractor of Completion of

Assembly and Test for Squib Valve [12-3Q-2 12-2Q 12-2Q

Hardware - Unit 2 8/31/2012 |5/31/2012 |5/31/2012 -3 Months |No No
Accumulator Tank Fabricator Notice

to Contractor of Satisfactory 12-3Q-3 12-4Q 12-4Q

Completion of Hydrotest - Unit 3 7/31/2012 |12/31/2012 |12/31/2012 +5 Months [No No
Polar Crane Fabricator Notice to

Contractor of Electric Panel 12-3Q-4 12-3Q 12-3Q

Assembly Completion - Unit 2 7/31/2012 |7/31/2012 |7/31/2012 No No
Start containment large bore pipe  |12-4Q-1 12-2Q 12-2Q

supports for Unit 2 11/30/2012 |4/9/2012 4/9/2012 -7 Months |No No
Integrated Head Package - :

Shipment of Equipment to Site - Unit|124Q-2 12-4Q 124Q

2 10/31/2012 |10/31/2012 |10/31/2012 No No
Reactor Coolant Pump Fabricator

Notice to Contractor of Final Stator |12-4Q-3 12-4Q 12-4Q

Assembly Completion - Unit 2 11/30/2012 |11/30/2012 |11/30/2012 No No
Steam Generator Fabricator Notice

to Contractor of Completion of 2nd

Steam Generator Tubing Installation |12-4Q-4 13-2Q 13-2Q

- Unit 3 12/31/2012 |5/31/2013 |5/31/2013 +5 Months |No No

South Carolina Electric and Gas Company Based on April 1, 2009 Performance
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Steam Generator Fabricator Notice
to Contractor of Satisfactory

Appendix 1
NG Units:2 and 2 ol 0324

SCE&G
Exhibit No. ___ (SAB-2) Public Version

Completion of 1st Steam Generator |12-4Q-5 12-2Q 12-2Q

Hydrotest - Unit 2 12/31/2012 |5/31/2012 |5/31/2012 -7 Months [No No

Start concrete fill of Nuclear Island

structural modules CAQ01 and CA02 |13-1Q-1 13-1Q 13-1Q

for Unit 2 2/26/2013 |2/26/2013 |2/26/2013 No No

Passive Residual Heat Removal

Heat Exchanger - Delivery of 13-1Q-2 12-2Q 12-2Q

Equipment to Port of Entry - Unit2 |1/31/2013  |4/30/2012 |4/30/2012 -9 Months |No No

Refueling Machine Fabricator Notice

to Contractor of Satisfactory

Completion of Factory Acceptance |13-1Q-3 13-1Q 13-1Q

Test- Unit 2 2/28/2013 |2/28/2013 |2/28/2013 No No

Deliver Reactor Vessel Internals to  |13-1Q-4 13-3Q 13-3Q

Port of Export - Unit 2 3/31/2013 |7/31/2013 |7/31/2013 +4 Months [No No
13-2Q-1 13-2Q 13-2Q

Set Unit 2 Containment Vessel #3  |4/17/2013 |4/17/2013 |4/17/2013 No No

Steam Generator - Contractor

Acceptance of Equipment at Port of [13-2Q-2 13-1Q 13-1Q

Entry - Unit 2 4/30/2013 |3/31/2013 |3/31/2013 -1 Month No No

Turbine Generator Fabricator Notice

to Contractor Turbine Generator 13-2Q-3 13-2Q 13-2Q

Ready to Ship - Unit 2 4/30/2013 |4/30/2013 |4/30/2013 No No

South Carolina Electric and Gas Company
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Pressurizer Fabricator Notice to

Appendix 1
V Uits 2 and 3

pI82Q

SCE&G
Exhibit No. ___ (SAB-2) Public Version

Contractor of Satisfactory 13-2Q-4 14-1Q 14-1Q :

Completion of Hydrotest - Unit 3 6/30/2013 |2/28/2014 |2/28/2014 +8 Months _|No No

Polar Crane - Shipment of 13-2Q-5 13-2Q 13-2Q

Equipment to Site - Unit 2 5/31/2013 |5/31/2013 |5/31/2013 No No

Receive Unit 2 Reactor Vesselon  |13-2Q-6 13-2Q 13-2Q

site from fabricator 5/20/2013 |5/20/2013 |5/20/2013 No No
13-3Q-1 13-3Q 13-2Q Change between 1st and 2nd Quarter due to

Set Unit 2 Reactor Vessel 8/31/2013 |8/31/2013 |6/18/2013 -2 Months |No No schedule refinement and improvements in logic.

Steam Generator Fabricator Notice

to Contractor of Completion of 2nd

Channel Head to Tubesheet 13-3Q-2 134Q 134Q

Assembly Welding - Unit 3 7/31/2013  [12/31/2013 |12/31/2013 +5 Months |No No

Reactor Coolant Pump Fabricator

Notice to Contractor of Final Stator |13-3Q-3 14-3Q 14-3Q

Assembly Completion - Unit 3 7/31/2013 |8/31/2014 |8/31/2014 +13 Months |No No

Reactor Coolant Pump - Shipment

of Equipment to Site (2 Reactor 13-3Q-4 13-3Q 13-3Q

Coolant Pumps) - Unit 2 7/31/2013 |9/30/2013 |9/30/2013 +2 Months |No No

Place first nuclear concrete for Unit |13-3Q-5 13-3Q 13-3Q

3 8/1/2013 8/1/2013 8/1/2013 No No
13-4Q-1 13-3Q 13-3Q

Set Unit 2 Steam Generator 11/30/2013 |9/9/2013 9/9/2013 -2 Months |No No

Main Transformers Ready to Ship - |13-4Q-2 13-3Q 13-3Q

Unit 2 11/30/2013 |9/30/2013 [9/30/2013 -2 Months |No No

South Carolina Electric and Gas Company
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Complete Unit 3 Steam Generator [13-4Q-3 15-2Q 14-1Q Change between 1st and 2nd Quarters due to

Hydrotest at fabricator 12/31/2013 |4/30/2015 |2/28/2014 +2 Months |No No schedule refinement.

Set Unit 2 Containment Vessel 13-4Q-4 13-3Q 11-4Q Change between 1st and 2nd Quarters due to

Bottom Head on basemat legs 11/21/2013 [8/31/2013 [11/21/2011 -24 Months |No No schedule refinement and improvements in logic.
14-1Q-1 14-1Q 14-1Q

Set Unit 2 Pressurizer Vessel 1/24/2014 |1/24/2014 |1/24/2014 No No

Reactor Coolant Pump Fabricator

Notice to Contractor of Satisfactory

Completion of Factory Acceptance |14-1Q-2 15-1Q 15-1Q

Test- Unit 3 1/31/2014 |2/28/2015 |2/28/2015 +13 Months |No No

Deliver Reactor Vessel Internals to  [14-1Q-3 15-2Q 15-2Q

Port of Export - Unit 3 3/31/2014 |6/30/2015 46/30!2015 +15 Months |[No No

Main Transformers Fabricator Issue |14-1Q-4 14-2Q 14-2Q

PO for Material - Unit 3 2/28/2014 |4/30/2014 |4/30/2014 +2 Months [No No

Complete welding of Unit 2 Passive

Residual Heat Removal System 14-2Q-1 14-1Q 14-1Q

piping 3/19/2014 |3/19/2014 |3/19/2014 No No

Steam Generator - Contractor

Acceptance of Equipment at Port of [14-2Q-2 15-2Q 15-2Q

Entry - Unit 3 4/30/2014 |4/30/2015 |4/30/2015 +12 Months |No No

Refueling Machine - Shipment of 14-20Q-3 14-2Q 14-2Q

Equipment to Site - Unit 3 5/31/2014 |5/31/2014 |5/31/2014 No No

South Carolina Electric and Gas Company
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14-3Q-1 14-2Q 14-2Q

Set Unit 2 Polar Crane 8/31/2014 |4/3/12014 4/3/2014 -4 Months [No No

Reactor Coolant Pumps - Shipment |14-3Q-2 15-2Q 15-2Q

of Equipment to Site - Unit 3 7/31/2014 |6/30/2015 |6/30/2015 +11 Months |No No

Main Transformers Ready to Ship - |14-3Q-3 14-3Q 14-3Q

Unit 3 9/30/2014 19/30/2014 |9/30/2014 No No

Spent Fuel Strorage Rack - .

Shipment of Last Rack Module - 14-4Q-1 144Q 14-4Q

Unit 3 12/31/2014 (12/31/2014 |12/31/2014 No No

Start electrical cable pulling in Unit 2 |15-1Q-1 15-1Q 144Q Change between 1st and 2nd Quarters due to

Auxillary Building 2/28/2015 |2/28/2015 |12/26/2014 -2 Months  |No No schedule refinement and improvements in logic.

Complete Unit 2 Reactor Coolant  [15-1Q-2 15-3Q 15-3Q

System cold hydro 2/28/2015 |8/3/12015 8/3/2015 +6 Months |No No

Activate class 1E DC power in Unit |15-2Q-1 15-1Q 15-1Q

2 Auxilary Building. 3/5/2015  |3/5/2015  |3/5/2015 No No
15-3Q-1 15-3Q 15-3Q

Complete Unit 2 hot functional test. |9/21/2015 |9/21/2015 |9/21/2015 No No

Install Unit 3 ring 3 for containment |15-3Q-2 15-3Q 15-3Q

vessel 7/30/2015 |7/30/2015 |7/30/2015 No No
15-4Q-1 154Q 154Q

Load Unit 2 nuclear fuel 10/28/2015 |10/28/2015 |10/28/2015 No No
16-1Q-1 16-2Q 16-2Q

Unit 2 Substantial Completion 2/28/2016 |4/1/2016 4/1/2016 +2 Months [No No

South Carolina Electric and Gas Company
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16-2Q-1 154Q 15-4Q

Set Unit 3 Reactor Vessel 5/31/2016 [10/1/2015 |10/1/2015 -7 Months |No No
16-3Q-1 16-1Q 154Q Change between 1st and 2nd Quarters due to

Set Unit 3 Steam Generator #2 8/31/2016 |2/28/2016 |[12/22/2015 -8 Months |No No schedule refinement and improvements in logic.
16-4Q-1 16-2Q 16-2Q

Set Unit 3 Pressurizer Vessel 11/30/2016 |5/16/2016 |5/16/2016 -6 Months [No No

Complete welding of Unit 3 Passive

Residual Heat Removal System 17-1Q-1 16-2Q 16-2Q

piping 2/28/2017 |6/20/2016 |6/20/2016 -8 Months |No No
17-2Q-1 16-3Q 16-3Q

Set Unit 3 polar crane 2/28/2017 |7/18/2016 |7/18/2016 -6 Months |No No

Start Unit 3 Shield Building roof slab |17-3Q-1 17-1Q 17-1Q

rebar placement 8/31/2017 |1/16/2017 |1/16/2017 -7 Months |No No

Start Unit 3 Auxiliary Building 17-4Q-1 17-2Q 17-2Q

electrical cable pulling 11/30/2017 |4/6/2017 41612017 -7 Months |No No

Activate Unit 3 Auxiliary Building 18-1Q-1 17-2Q 17-2Q

class 1E DC power 2/28/2018 |6/9/2017 6/9/2017 -8 Months |No No

Complete Unit 3 Reactor Coolant 18-2Q-1 18-1Q 18-1Q

System cold hydro 5/31/2018 [1/1/2018 1/1/2018 -4 Months |No No
18-2Q-1 18-1Q 18-1Q

Complete Unit 3 hot functional test  [5/31/2018 |2/15/2018 |2/15/2018 -3 Months |No No

South Carolina Electric and Gas Company

Page 16 of 17

Based on April 1, 2009 Performance
Measurement Baseline Schedule



. . SCE&G
gé__r\z’g Tracking Sheet Appendix 1 Exhibit No. __ (SAB-2) Public Version

'VCS Units 2 and 3 of 09-2Q

18-3Q-1 18-3Q 18-3Q
Complete Unit 3 nuclear fuel load  |7/31/2018 [7/31/2018 |7/31/2018 No No
18-4Q-1 19-1Q 18-4Q Change between 1st and 2nd Quarters due to
Begin Unit 3 full power operation 10/31/2018 |2/28/2019 |10/31/2018 -4 Months [No No schedule refinement and improvements in logic.
19-1Q-1 19-1Q 19-1Q
Unit 3 Substantial Completion 1/1/2019 1/1/2019 1/1/2019 No No

SUMMARY
Total Milestones Completed - 33 out of 146 = 23%
Milestones Completed 2Q-09 - 5 out of 5 = 100%

Milestone Movement - 1Q-09 vs. 2Q-09:
a) Forward Movement (+) - 1 out of 146 = 1%
b) Backward Movement (-) - 5 out of 146 = 3%
Milestones Within +12- +17 Month range = 12 out of 146 = 8%

COMPLETED ITEMS = Gray DIFFERENCE BETWEEN 1st AND 2nd QUARTERS = Yellow

South Carolina Electric and Gas Company Based on April 1, 2009 Performance
Page 17 of 17 Measurement Baseline Schedule
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APPENDIX 2

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending June 30, 2009

Appendix 2 is an updated and expanded version of the information

contained in Exhibit F to the Combined Application Hearing Exhibit 16, EEB-1-P/C.
The information contained in Appendix 2 has been updated or expanded to show:

L.

The actual expenditures on the project by plant cost category through the
current period.

The changes in capital costs reflecting the Company’s current forecast of
expenditures on the project for each future period by plant cost category. In
updating its cost projections the Company has used the current construction
schedule for the project and the Commission-approved inflation indices as
set forth in Appendix 5 to this report.

The cumulative Construction Work in Progress for the project and the
balance of Construction Work in Progress that is not yet reflected in revised
rates.

The current rate for calculating AFUDC computed as required under
applicable FERC regulations.

24
Quarterly Report; 6/09
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SCE&G
Exhibit No. __ (SAB-2) Pubiic Version

APPENDIX 3

Y. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending June 30, 2009

For comparison purposes, Appendix 3 provides an original version of Exhibit F to
the Combined Application Hearing Exhibit 16, EEB-1-P/C. It contains the original
Cumulative Project Cash Flow for the project which was approved by the Commission,
as the Approved Capital Cost of the Units, pursuant to S.C. Code Ann. § 58-33-
270(B)(2), but subject to revision for escalation, changes in AFUDC rates and amounts,
capital cost scheduling contingencies and other contingency adjustments as authorized in
Order No. 2009-104A.
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SCE&G
Exhibit No. ___ (SAB-2} Public Version

APPENDIX 4

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commisston Order No. 2009-104A

Quarter Ending June 30, 2009

Chart A of Appendix 4 sets forth a schedule showing the Cumulative
Project Cash Flow approved by the Commission for each year of the project, as adjusted
for inflation and approved contingencies. The Cumulative Project Cash Flow target as
approved in Order No. 2009-104A and as updated for escalation and other Commission-
approved adjustments is found under the heading “Per Order 2009-104A Adjusted.”
The adjustments reflect:

1. Changes in inflation indices.

2. Changes in the timing of capital costs based on the use of the Cost
Rescheduling contingencies authorized by the Commission, if any.

3. Budget Carry-forward Adjustments used, where appropriate to track the
effect of lower-than-expected cumulative costs on the future cumulative
cash flow of the project.

4. Carry forward of unused contingencies from prior years and contingency
timing adjustments related to the acceleration of capital costs as authorized
by the Commission.

Chart A of Appendix 4 also shows the cumulative cash flow for the
project based on actual expenditures to date and the current construction schedule and
forecast of year-by-year cost and going forward. This information is found under the
heading “Actual through June 2009, plus Projected.” This part of Appendix 4, Chart
A contains the same information that is presented in Appendix 2 but unlike Appendix 2,
it shows plant and transmission contingencies as a single pool of funds as was envisioned
in Order No. 2009-104A.

Chart B of Appendix 4 provides a comparison of the adjusted Cumulative
Project Cash Flow target for the project with the actual and forecasted cash flow for the
project. This section Chart A of Appendix 4 also shows the cumulative contingency

26
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available to cover any amount by which the actual or forecasted expenditure is greater
than the approved target expenditure during any year.

Chart C of Appendix 4 provides a year-by-year schedule of available
contingency funds as well as their actual or anticipated use, and carry forward of unused

amounts.

27
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SCE&G
Exhibit No. __ (SAB-2) Public Version

APPENDIX §

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending June 30, 2009

Appendix 5 shows the changes in the inflation indices approved in Order No.,
2009-104A. Included is a ten year history of the Handy Whitman All Steam Index, South
Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic
Region; Handy Whitman All Transmission Plant Index, South Atlantic Region; and the
Chained GDP Index. The change in the relevant indices from the Combined Application

is also provided.
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ATTACHMENT A: CURRENT SITE PHOTOGRAPHS

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Reguia'tory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending June 30, 20609

Attached are photographs of the site showing the status of construction
activities during the reporting period.
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